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ASSEMBLY B FIELD WORK: Sampling of the drainage ditches associated with SWMUs 4, 
6, 10, 31, and 38 was conducted during the first week of May. The OPT survey at SWMU 40 
(Salvage Yard No.1) began on Monday, May 8 and has been completed. Preliminary results 
indicate petroleum contamination in the vicinity of the fonner service station, including several 
petroleum constituents (Le., naphthalene and toluene) detected at the top of the fluvial deposits. 
A data summary and sampling location map will be prepared next week for distribution. 
Because the expanded investigation for SWMU 40 will require installation of deeper (fluvial 
deposits) monitoring wells than originally planned, drilling (with the USGS auger rig) has been 
postponed so that strategy for expanding the investigation can be discussed by the BCT. 
Possible considerations include source removal (excavation/removal of the tanks, if present) 
before conducting additional soil and groundwater sampling and/or postponing drilling until the 
rotasonic rig is back onsite this fall. 

ASSEMBLY C FIELD WORK: DPT surveys have been completed at SWMUs 15 (N-94 Tank 
Farm), 18 (N-112 UWT), and 62 (M-21 Arresting Gear). The last two sample locations at 
SWMU 21 (N-lO UWT) were cored today. SWMUs 26 (N-I02 Battery Acid Neutralization 
Unit) and 27 (Northside Sewage Treatment Plan drying beds) will be sampled next week with 
an ATV-mounted Geoprobe rig because of access problems with the DPT rig. Though major 
contamination has not been found, preliminary indications are that additional investigation might 
be required at SWMUs 15 (residual petroleum contamination) and 21 (carbon tetrachloride hit). 
Data summaries and sample location maps will be prepared for distribution. 

ADDITIONAL FIELD WORK AT SWMU 7: The monitoring wells at this site were 
res amp led the first week of May. We are awaiting reSUlts. Ten additional locations will be 
sampled with the DPT rig beginning next Wednesday to fill data gaps identified after review of 
the first .round groundwater monitoring data (see attached map). Stephen Howard of E/A&H 
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has scheduled the week of June 19 to perform a geostatistical evaluation of the SWMU 7 data
using GEOEASE.· .

CBU EYEWASH DRAINAGE DRUM: The contents (if any) of this drum will be sampled
next Tuesday and analyzed at the DPT field laboratory.

GRAY AREA INVESTIGATION REPORT: EPA and TDEC comments have been addressed.
Figures are being updated to use drawings from the new base map. The revised Gray Area
Investigation Report will be distributed next week. Additional samples were collected with the
OPT rig at the east end of abandoned Runway 9/27 where 11 ppb 1,1,1-TCA was detected
during the Gray Area Investigation. Soil samples were collected at the surface, at 19 feet bls,
and .at 54-57 feet bls and a groundwater sample was collected at 54 feet bls. Nothing was
detected in any of the samples. The test results will be incorporated into the revised report.

FOLLOW UP GRAY AREA WORK PLAN: The draft version of this plan will be distributed
today or next Tuesday.

SWMU 45 INTERIM MEASURE: Based on verbal approvals of the updated work plan
(TOEC at April BCT meeting and EPA on May 16), collection of groundwater samples using
the DPT rig is planned for next Tuesday (May 30). The final version of the work plan will be
prepared upon receipt of official comments. Loadout of previously excavated soil has been
delayed due to requests for additional waste profile information by the disposal facility (BFI
North Shelby Landfill in Millington). The loadout is expected to take place next week.

SWMU.19 INTERIM MEASURE: NAS Memphis personnel sampled the tank contents on
May 3. Test results for the two phases (thought to be waste oil and anti-freeze) present were
received this week. Constituents detected were BTEX and SVOC compounds typical of
petroleum products. No solvents other than acetone were reported.

DATA VALIDATION: All Assembly A soil data has been validated. Groundwater test results
through March (first round) have been received, The estimated date for completion of validation
is June 26. .

DISTRIBUTION OF NEW BASE MAPS: As of yesterday, everything is ready except copying
of CDs (it would take 100 to 150 diskettes to hold the CAD files and digital orthophotographs)
for those who do not have 8 rom tape capabilities. The vendor divided the base into 24 sections
and delivered the map in that format. E/A&H has joined those sections to create a single map
to go along with the 24 sections. The original deliverable did not have streets and
buildings/facilities boeled or numbered, so the hard copies that are going out will be lacking this
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information. E/A&H is creating a layer with street names and facility nUmbers for distribution
on diskette. Estimated completion date is June 2 (not including review/proofreading). Delivery
of the maps and related information in electronic and!or hard copy form is anticipated for the
middle of next week.

GROUNDWATER MODELING: The USGS has started work on the basewide groundwater
model using existing information. The USGS modelers (Keith Halford and James Robinson) are
based in Florida. They will meet with local USGS personnel and visit the base June 13 and 14
to gather additional infoIlILltion. Water level measurements from monitoring wells across the
base and stream flow measurements from Big Creek will be collected by USGS personnel the
week of June 19 to further calibrate the model. The estimated date for completion of a
preliminary model is the first week of August.

INVESTIGATION DERIVED WASTES: Validated soil data is being reviewed to characterize
drummed soil and drilling mud from the Assembly A field work. All background soil/mud has
been characterized as non-hazardous. The soil/mud drums from the drilling at SWMUs 3 (N
121 Plating Shop) and SWMU 5 (AFFTF) have also been characterized as non-hazardous, with
the exception of the drums associated with one boring at each of these sites. The sample results
for Boring 4 at SWMU 3 and Boring 4 at SWMU 5 included hits for listed wastes (Le., acetone,
methylene chloride, and methyl ethyl ketone) that could have reasonably been expected to be
present at the sites; therefore, the drums associated with these borings will be sampled for VOC
analysis and moved into the permitted storage facility until results are received and final
characterization of the lOW can be determined. E/A&H will collect composite samples from
the drums and have a subcontractor move them next week. Characterization of the lOW for the
remaining Assembly A SWMUs should be complete by the middle of next week so that any
additional drum handling requirements can be taken care of along with SWMUs.3and 5.

. BCP UPDATE: Appendix A of the BRAC Cleanup Plan has been received by SOUTHDIV.
It will be inserted in the previously prepared copies of the revised BCP and distributed next
week.

I will try to put together updates next week providing information on OPT survey results,
projected deliverable (reports and work plans) schedules, etc.
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